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ESTIMATE RUN 08/07/2019

ESTIMATE SUMMARY 14:01:49

CONTID: C20851         ESTIMATE NO: 0001 PROG 2005

PCN: 20851-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 6 LOVELAND PASS - I-70 (FY1 PERCENT TIME:

PROJECT NO: NHPP006A-058                  

US 6 LOVELAND PASS - I-70 (FY1

NAME OF ROAD:  

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING

14802 W. 44th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,328,505.12 PARTICIPATING $ $ 322,767.62

AWARD PROJECT AMT: 4,627,901.98 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,560.55

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

34.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

6.06%

5,005,737.50

322,767.62

322,767.62

316,207.07

$

$

$

$

322,767.62

0.00

322,767.62

0.00

322,767.62

-6,560.55

0.00

316,207.07

0.00

AMOUNT DUE 316,207.07 316,207.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 316,207.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CLEAR CREEK

  

34.0 TIME ALLOW: 10/1/2019 ??:??:??

ORIG TIME ALLOW: 10/1/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/24/2019

06/24/2019

07/27/2019

03/07/2019

03/20/2019

04/11/2019

06/24/2019
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PCN: 20851-BID    ESTIMATE RUN 08/07/2019

PROJECT: NHPP006A-058                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:01:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structures and Obstructions 0.000

0.000

202-00000  
 

0.000.000

0.00

1.000

L S 

15,171.51000

0010 *Removal of Pipe 0.000

2.000

202-00033  
 

4,996.662.000

4,996.66

2.000

EACH

2,498.33000

0015 *Removal of Asphalt Mat 0.000

60.000

202-00220  
 

3,531.0060.000

3,531.00

60.000

SY  

58.85000

0020 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

213,002.000

SY  

1.56000

0025 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

23.000

EACH

81.64000

0030 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

4,216.000

LF  

3.48000

0035 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

26.000

EACH

315.69000

0040 *Plug Culvert 0.000

2.500

202-04001  
 

18,459.902.500

18,459.90

2.500

EACH

7,383.96000

0045 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

10.000

EACH

3,810.09000

0050 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

10.000

EACH

1,110.37000

0055 Embankment Material (Complete In Place) 0.000

44.000

203-00060  
 

3,592.1644.000

3,592.16

77.000

CY  

81.64000
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PCN: 20851-BID    ESTIMATE RUN 08/07/2019

PROJECT: NHPP006A-058                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:01:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 0.000

7.000

203-01500  
 

1,333.507.000

1,333.50

60.000

HOUR

190.50000

0065 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

10.000

HOUR

136.07000

0070 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

217.72000

0075 *Structure Excavation 0.000

309.300

206-00000  
 

14,425.75309.300

14,425.75

309.300

CY  

46.64000

0080 *Structure Backfill (Class 1) 0.000

238.300

206-00100  
 

14,552.98238.300

14,552.98

238.300

CY  

61.07000

0085 *Bed Course Material 0.000

0.000

206-01000  
 

0.000.000

0.00

0.000

CY  

238.73000

0090 *Erosion Log Type 1 (12 Inch) 0.000

140.000

208-00002  
 

702.80140.000

702.80

280.000

LF  

5.02000

0095 *Aggregate Bag 0.000

104.000

208-00035  
 

1,433.12104.000

1,433.12

104.000

LF  

13.78000

0100 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

80.000

HOUR

54.43000

0105 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

108.86000

0110 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

30.000

HOUR

190.50000
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PCN: 20851-BID    ESTIMATE RUN 08/07/2019

PROJECT: NHPP006A-058                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:01:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

81.64000

0120 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

2.000

EACH

163.29000

0125 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.200

ACRE

1,730.87000

0130 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.200

ACRE

7,446.01000

0135 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.200

ACRE

4,199.81000

0140 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

40.000

LB  

10.76000

0145 Hot Mix Asphalt (Patching) (Asphalt) 0.000

53.000

403-00720  
 

8,593.4253.000

8,593.42

1,000.000

TON 

162.14000

0150 *Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 0.000

0.000

403-34731  
 

0.000.000

0.00

21,911.000

TON 

118.57000

0155 Emulsified Asphalt (Slow-Setting) 0.000

20.000

411-10255  
 

59.8020.000

59.80

11,761.000

GAL 

2.99000

0160 *Riprap (18 Inch) 0.000

20.000

506-00218  
 

5,218.8020.000

5,218.80

20.000

CY  

260.94000

0165 *Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

1.000

EACH

6,856.54000
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PCN: 20851-BID    ESTIMATE RUN 08/07/2019

PROJECT: NHPP006A-058                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:01:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Inlet Type D (10 Foot) 0.000

3.000

604-00510  
 

21,818.763.000

21,818.76

3.000

EACH

7,272.92000

0175 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

4,216.000

LF  

40.77000

0180 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

2.000

EACH

3,788.32000

0185 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

4.000

EACH

4,272.75000

0190 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

22.000

EACH

3,793.76000

0195 Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

100.000

LF  

10.89000

0200 *Delineator (Type I) (Extra Height) 0.000

0.000

612-00031  
 

0.000.000

0.00

50.000

EACH

43.54000

0205 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

149.000

SF  

21.77000

0210 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

108.000

SF  

26.13000

0215 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

60.000

SF  

32.66000

0220 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

40.000

LF  

32.66000
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PCN: 20851-BID    ESTIMATE RUN 08/07/2019

PROJECT: NHPP006A-058                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:01:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

0.000

0.000

614-01588  
 

0.000.000

0.00

3.000

EACH

408.22000

0230 Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

750.000

LF  

7.62000

0235 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

18,850.000

LF  

0.16000

0240 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

0.000

EACH

5,442.99000

0245 *24 Inch Drainage Pipe (Class 7) 0.000

139.000

624-27024  
 

17,748.91139.000

17,748.91

139.000

LF  

127.69000

0250 *Construction Surveying 0.000

0.600

625-00000  
 

7,837.910.600

7,837.91

1.000

L S 

13,063.18000

0255 *Mobilization 0.000

0.228

626-00000  
 

104,082.700.228

104,082.70

1.000

L S 

456,503.08000

0260 Public Information Services (Tier III) 0.000

0.330

626-01103  
 

4,310.850.330

4,310.85

1.000

L S 

13,063.18000

0265 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

1,100.000

GAL 

70.76000

0270 *Pavement Marking Paint (Low Temperature) 0.000

0.000

627-00014  
 

0.000.000

0.00

3,420.000

GAL 

30.48000

0275 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

0.000

SF  

26.13000



CONTID: C20851         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 20851-BID    ESTIMATE RUN 08/07/2019

PROJECT: NHPP006A-058                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:01:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

64.000

SF  

26.13000

0285 *Flagging 0.000

574.000

630-00000  
 

22,495.06574.000

22,495.06

2,500.000

HOUR

39.19000

0290 *Traffic Control Inspection 0.000

7.000

630-00007  
 

2,857.547.000

2,857.54

45.000

DAY 

408.22000

0295 *Traffic Control Management 0.000

17.000

630-00012  
 

18,506.2017.000

18,506.20

105.000

DAY 

1,088.60000

0300 *Construction Traffic Sign (Panel Size A) 0.000

2.000

630-80341  
 

130.642.000

130.64

6.000

EACH

65.32000

0305 *Construction Traffic Sign (Panel Size B) 0.000

15.500

630-80342  
 

1,096.7815.500

1,096.78

38.000

EACH

70.76000

0310 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

7,075.891.000

7,075.89

2.000

EACH

7,075.89000

0315 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

1.000

EACH

1,850.62000

0320 *Drum Channelizing Device 0.000

17.000

630-80360  
 

277.6117.000

277.61

50.000

EACH

16.33000

0325 *Traffic Cone 0.000

33.500

630-80380  
 

364.8233.500

364.82

100.000

EACH

10.89000

0330 *Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

25.000

EACH

21.77000
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PCN: 20851-BID    ESTIMATE RUN 08/07/2019

PROJECT: NHPP006A-058                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:01:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

201,000.000

F A 

1.00000

0340 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0345 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

109,885.000

F A 

1.00000

0350 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

19,000.000

F A 

1.00000

0355 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

230,686.000

F A 

1.00000

0360 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

107,285.000

F A 

1.00000

0365 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

960.000

F A 

1.00000

0370 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

28,945.000

F A 

1.00000

0375 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 285,503.56285,503.565,291,241.06CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0380 *Field Office (Class 2) 0.000

0.755

620-00002  
 

15,410.460.755

15,410.46

0.755

EACH

20,411.21000
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PCN: 20851-BID    ESTIMATE RUN 08/07/2019

PROJECT: NHPP006A-058                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:01:49

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0385 *Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

15,566.951.000

15,566.95

1.000

EACH

15,566.95000

0390 *Sanitary Facility 0.000

1.000

620-00020  
 

6,286.651.000

6,286.65

1.000

EACH

6,286.65000

CAT 37,264.0637,264.0637,264.06CURRENT AMT0400 $ $ $

$ 322,767.62322,767.62$5,328,505.12$CURRENT AMTPROJECT TOTAL


